

ATTACHMENT B

Program Learning Outcomes <http://www.pbcc.edu/x9218.xml>

Program learning outcomes training has been held through 6 training sessions across the district. Your associate dean liaison will be working with your cluster on the development of program learning outcomes. If you would like to learn more about Program Learning outcomes, please see the workbook at:

http://www.pbcc.edu/documents/academic_services/sectionI.pdf

For more information, please see the web page at (<http://www.pbcc.edu/x9218.xml>).

Program Learning Outcomes are due according to the following schedule:

Date	Activity	Responsibility
August 10, 2006	Distribute manuals to Deans/Associate Deans at training session	VPAA
First 2 weeks of September	Conduct meetings at Lake Worth campus to introduce process to Cluster Liaisons* and Program Representatives	Academic Affairs
October 18, 2006 (Development Day)	Kickoff and begin development process	Program Representatives
November 15, 2006	First draft of Program Learning Outcomes due to VPAA	Cluster Liaisons*
January 2, 2007	Latest date to return first draft to Cluster Liaisons* for revisions	VPAA
February 28, 2007	Second draft due to VPAA	Cluster Liaisons*
February 28 – March 28, 2007	Review second drafts and return for revisions	VPAA
April 19, 2007	Final draft due to VPAA	Cluster Liaisons*
April 20 – May 7, 2007	Final draft review	VPAA
May 8 – June 30, 2007	Distribution of final program learning outcomes	VPAA